



**DUNTROON AVE  
COMMUNITY LIAISON COMMITTEE (CLC) MEETING NO.12  
Held @ Lane Cove Council Chambers  
At 5:30pm on Thursday 1<sup>st</sup> May 2008**

CLC Members				Attended	Absent
Michael Mason	(MM)	Lane Cove Council	mmason@lanecove.nsw.gov.au	✓	
Tom Lawson	(TL)	Lane Cove Council	tlawson@lanecove.nsw.gov.au		✓
Rod Tudge	(RT)	Lane Cove Council	rtudge@lanecove.nsw.gov.au	✓	
Pierre Abrahamse	(PA)	Australand	pabrahamse@australand.com.au		✓
Kara Krason	(KK)	Krason Planning	kkrason@australand.com.au		✓
Scott Bradley	(SB)	Australand	sbradley@australand.com.au		✓
George Moutevelis	(GM)	Australand	gmoutevelis@australand.com.au	✓	
Robert Tasevski	(Rob T)	Australand	rtasevski@australand.com.au	✓	
Warren Richards	(WR)	Resident	WRichards@ric.nsw.gov.au	✓	
Wendy Stamp	(WS)	Resident	wstamp@bigpond.com	✓	
Tony Wright	(TW)	Resident	tony.wright@wrightstrategy.com		✓
Dianne Campbell	(DC)	Resident	DianneC3@chw.edu.au		✓
Vic Lilli	(VL)	PCA	villi@viclilli.com.au	✓	
Matt Vizard	(MV)	Building Contractor	matt.vizard@pbspropertygroup.com.au		✓
Kerry Corcoran	(KC)	Building Contractor	kerry.corcoran@pbspropertygroup.com.au		✓
Peter Carter	(PC)	Building Contractor	peter.carter@pbspropertygroup.com.au		✓
Carlos Cagliero	(CC)	Building Contractor	Carlos.cagliero@pbspropertygroup.com.au	✓	

<b>1.0</b>	<b>GENERAL</b>		
	1.1	Apologies noted for those absent from the meeting.	
	1.2	Carlos Cagliero was introduced to the Duntroon Avenue Community Liaison Committee and confirmed that he or Peter Carter would attend each meeting. Carlos is the Project Manager and is based on the site with Peter. Kerry Corcoran is no longer working on this project.	
<b>2.0</b>	<b>CONSTRUCTION STATUS &amp; PROJECT UPDATE</b>		
	2.1	CC provided a construction update and commenced by apologising to the committee for the late finish of the pour the previous day. It was due to a concrete pump breakdown that was unforeseen. It was also noted that this concrete pour was the largest in terms of quantity and area. CC provided a construction update indicating that the rain had caused some delays, but time is being made up.	
	2.2	WR has noted that the roadway has been a little dirty. CC advises that its mainly from trucks exiting the site after the heavy rain. PBS will address this by adding new road base to the truck entry points.	
	2.3	WS advises of issue with the copper logs on the western verge of Duntroon Ave, Some have been removed and/or are leaning over. MM to chase up road maintenance department and advise. PBS are also advised to constantly monitor/ repair the verges where trucks are driving over them.	
	2.4	RT advises that the construction program will be updated on the website.	
	2.5	There have been zero complaints from the community since the last Community Liaison meeting.	
	2.6	RT advises that the newsletter will be distributed in letterboxes next week.	

	2.7	MM to check on status of DA application for site signage installed on frontage. Australand submitted documentation 6 weeks ago.	
3.0	<b>NEWSLETTER</b>		
	3.1	Next newsletter will be distributed next week.	
4.0	<b>NEXT MEETING</b>		
	4.1	Next meeting to be held Thursday 7 <sup>th</sup> August.	

## DUNTROON AVE CONTACT LIST

As at 29 February 2008

Name	Company	Phone	Email
Michael Mason	Lane Cove Council	9911 3610	mmason@lanecove.nsw.gov.au
Tom Lawson	Lane Cove Council	9966 4833	tlawson@lanecove.nsw.gov.au
Rod Tudge	Lane Cove Council	9911 3555/ 0419 446 637	rtudge@lanecove.nsw.gov.au
Pierre Abrahamse	Australand	9767 2034	pabrahamse@australand.com.au
Kara Krason	Krason Planning	9767 2958   0413 333 886	kkrason@australand.com.au
Scott Bradley	Australand	9556 1853   0438 709 630	sbradley@australand.com.au
George Moutevelis	Australand	9556 1853   0439 038 380	gmoutevelis@australand.com.au
Robert Tasevski	Australand	9767 2032   0407 938 811	rtasevski@australand.com.au
Warren Richards	Resident	9439 8131   0407 465 610	engonom@bigpond.net.au
Wendy Stamp	Resident	9439 5557(H)   0438 244 769	wstamp@bigpond.com
Tony Wright	Resident	0418 234 501	tony.wright@wrightstrategy.com
Dianne Campbell	Resident		DianneC3@chw.edu.au
Vic Lilli	Private Certifying Authority (PCA)	9715 2555	vlilli@viclilli.com.au
Peter Carter	PBS Building	9007-1800	peter.carter@pbspropertygroup.com.au
Matt Vizard	PBS Building	9007-1800   0401 994 649	matt.vizard@pbspropertygroup.com.au
Kerry Corcoran	PBS Building	9007-1800	kerry.corcoran@pbspropertygroup.com.au