



**DUNTROON AVE  
COMMUNITY LIAISON COMMITTEE (CLC) MEETING NO.14  
Held @ Lane Cove Council Chambers  
At 6:00pm on Thursday 09<sup>th</sup> October 2008**

CLC Members				Attended	Absent
Michael Mason	MM)	Lane Cove Council	<a href="mailto:mmason@lanecove.nsw.gov.au">mmason@lanecove.nsw.gov.au</a>	✓	
Tom Lawson	(TL)	Lane Cove Council	<a href="mailto:tlawson@lanecove.nsw.gov.au">tlawson@lanecove.nsw.gov.au</a>		✓
Rod Tudge	(RT)	Lane Cove Council	<a href="mailto:rtudge@lanecove.nsw.gov.au">rtudge@lanecove.nsw.gov.au</a>		✓
Pam Palmer	(PP)	Lane Cove Council	<a href="mailto:ppalmer@lanecove.nsw.gov.au">ppalmer@lanecove.nsw.gov.au</a>	✓	
Pierre Abrahamse	(PA)	Australand	<a href="mailto:pabrahamse@australand.com.au">pabrahamse@australand.com.au</a>		✓
Kara Krason	(KK)	Krason Planning	<a href="mailto:kkrason@australand.com.au">kkrason@australand.com.au</a>		✓
Scott Bradley	(SB)	Australand	<a href="mailto:sbradley@australand.com.au">sbradley@australand.com.au</a>		✓
George Moutevelis	(GM)	Australand	<a href="mailto:gmoutevelis@australand.com.au">gmoutevelis@australand.com.au</a>	✓	
Robert Tasevski	(RTT)	Australand	<a href="mailto:rtasevski@australand.com.au">rtasevski@australand.com.au</a>	✓	
Warren Richards	(WR)	Resident	<a href="mailto:Wrichards@ric.nsw.gov.au">Wrichards@ric.nsw.gov.au</a>		✓
Wendy Stamp	(WS)	Resident	<a href="mailto:wstamp@bigpond.com">wstamp@bigpond.com</a>	✓	
Tony Wright	(TW)	Resident	<a href="mailto:tony.wright@wrightstrategy.com">tony.wright@wrightstrategy.com</a>		✓
Dianne Campbell	(DC)	Resident	<a href="mailto:DianneC3@chw.edu.au">DianneC3@chw.edu.au</a>		✓
Vic Lilli	(VL)	PCA	<a href="mailto:vlilli@viclilli.com.au">vlilli@viclilli.com.au</a>		✓
Matt Vizard	(MV)	Building Contractor	<a href="mailto:matt.vizard@pbspropertygroup.com.au">matt.vizard@pbspropertygroup.com.au</a>		✓
Kerry Corcoran	(KC)	Building Contractor	<a href="mailto:kerry.corcoran@pbspropertygroup.com.au">kerry.corcoran@pbspropertygroup.com.au</a>		✓
Peter Carter	(PC)	Building Contractor	<a href="mailto:peter.carter@pbspropertygroup.com.au">peter.carter@pbspropertygroup.com.au</a>		✓
Carlos Cagliero	(CC)	Building Contractor	<a href="mailto:carlos.cagiero@pbspropertygroup.com.au">carlos.cagiero@pbspropertygroup.com.au</a>		✓
Nathan Trajcevski	(NT)	Building Contractor	<a href="mailto:rudge.trajcevski@pbspropertygroup.com.au">rudge.trajcevski@pbspropertygroup.com.au</a>	✓	

<b>1.0</b>	<b>GENERAL</b>	
1.1	Apologies noted for those absent from the meeting.	
<b>2.0</b>	<b>CONSTRUCTION STATUS &amp; PROJECT UPDATE</b>	
2.1	Crane is being removed this weekend. PBS has done a letterbox drop.	
2.2	RTT advises that the policing of the DA Conditions is ongoing and is happening. PBS have also installed an additional sign at the corner of Canberra Ave and River Rd regarding construction vehicles.	
2.3	RTT advises that the road sweeper is employed on a weekly basis. Currently the state of the roadway is poor due to the excavation and civil works. These works are programmed to be completed by the end of this month. GM advised that the large hole at the corner of Duntroon Ave and Canberra was caused by the uncovering of a large brick pit that needed to be removed. It is programmed that this hole will be filled in by the end of the week.	
2.4	WS has requested a check of the new kerb alignment be done. RTT advises that an as built survey of the kerb will be done to ensure it has been constructed where it is supposed to be.	
2.4	The issue of cars parking on the footpath was raised. Currently not an issue as the civil works are happening.	
2.5	Cars parking illegally in Canberra Ave. WS would like this point stressed to all contractors at every site meeting. It would be appreciated if Workers do NOT park across the front of	



		driveways or partially across driveways in Canberra Ave. Also, contractors to be reminded to use the rubbish bins provided in the park and not leave litter in the public areas at every meeting.	
	2.6	MM to chase up road maintenance department and advise on copper log replacement along Duntroon Ave.	
	2.7	The three monthly construction program was tabled and will be added to the website. Currently works are tracking well. The builder is fast tracking all the street civil works to have them completed by December.	
	2.8	There have no official complaints from the community since the last Community Liaison meeting.	
	2.6	RTT advises that the newsletter will be distributed next month (November)	
<b>3.0</b>	<b>NEWSLETTER</b>		
	3.1	Next newsletter will be distributed shortly	
<b>4.0</b>	<b>NEXT MEETING</b>		
	4.1	Next meeting to be held Thursday 27 <sup>th</sup> November 2008 @ 6pm	

## DUNTROON AVE CONTACT LIST

As at 10 October 2008

Name	Company	Phone	Email
Michael Mason	Lane Cove Council	9911 3610	mmason@lanecove.nsw.gov.au
Tom Lawson	Lane Cove Council	9966 4833	tlawson@lanecove.nsw.gov.au
Rod Tudge	Lane Cove Council	9911 3555/ 0419 446 637	rudge@lanecove.nsw.gov.au
Pam Palmer	Lane Cove Council		<a href="mailto:ppalmer@lanecove.nsw.gov.au">ppalmer@lanecove.nsw.gov.au</a>
David Brooks-Horn	Lane Cove Council		dbrookshorn@lanecove.nsw.gov.au
Pierre Abrahamse	Australand	9767 2034	pabrahamse@australand.com.au
Kara Krason	Krason Planning	9767 2958   0413 333 886	kkrason@australand.com.au
Scott Bradley	Australand	9556 1853   0438 709 630	sbradley@australand.com.au
George Moutevelis	Australand	9556 1853   0439 038 380	gmoutevelis@australand.com.au
Robert Tasevski	Australand	9767 2032   0407 938 811	rtasevski@australand.com.au
Warren Richards	Resident	9439 8131   0407 465 610	engonom@bigpond.net.au
Wendy Stamp	Resident	9439 5557(H)   0438 244 769	wstamp@bigpond.com
Tony Wright	Resident	0418 234 501	tony.wright@wrightstrategy.com
Dianne Campbell	Resident		DianneC3@chw.edu.au
Vic Lilli	Private Certifying Authority (PCA)	9715 2555	vlilli@viclilli.com.au
Peter Carter	PBS Building	9007-1800	peter.carter@pbspropertygroup.com.au
Matt Vizard	PBS Building	9007-1800   0401 994 649	matt.vizard@pbspropertygroup.com.au
Kerry Corcoran	PBS Building	9007-1800	kerry.corcoran@pbspropertygroup.com.au