



**DUNTROON AVE
COMMUNITY LIAISON COMMITTEE (CLC) MEETING NO.19
Held @ Lane Cove Council Chambers
At 6:00pm on Thursday 13 August 2009**

CLC Members			Attended	Absent
Michael Mason	MM)	Lane Cove Council	mmason@lanecove.nsw.gov.au	✓
Rod Tudge	(RT)	Lane Cove Council	rtudge@lanecove.nsw.gov.au	✓
Pam Palmer	(PP)	Lane Cove Council	ppalmer@lanecove.nsw.gov.au	✓
David Brooks-Horn	(DBH)	Lane Cove Council	dbrookshorn@lanecove.nsw.gov.au	✓
Pierre Abrahamse	(PA)	Australand	pabrahamse@australand.com.au	✓
Kara Krason	(KK)	Krason Planning	kkrason@australand.com.au	✓
Scott Bradley	(SB)	Australand	sbradley@australand.com.au	✓
George Moutevelis	(GM)	Australand	gmoutevelis@australand.com.au	✓
Robert Tasevski	(RTT)	Australand	rtasevski@australand.com.au	✓
Warren Richards	(WR)	Resident	Wrichards@ric.nsw.gov.au	✓
Wendy Stamp	(WS)	Resident	wstamp@bigpond.com	✓
Peter McConaghy	(PM)	Resident	peterm@tolwong.com	✓
Vic Lilli	(VL)	PCA	vlilli@viclilli.com.au	✓
1.0	GENERAL			
1.1	Apologies noted for those absent from the meeting.			
2.0	CONSTRUCTION STATUS & PROJECT UPDATE			
2.2	RTT advises that the policing of the DA Conditions is ongoing and is happening. Australand will continue to monitor and ensure that conditions are upheld.			
2.7	The three monthly construction program was discussed. The excavation works have been scheduled to commence in the next couple of weeks (late August). The work will take about 10 weeks, followed by the building works commencing in early November 2009.			
2.8	There have been nil official complaints from the community since the last Community Liaison meeting.			
2.9	RTT advises that the next newsletter will be distributed during the month of August			
2.11	PM requested that a sign be erected on the corner of Canberra Ave and Duntroon Ave stating that no construction vehicles are to enter Canberra Ave. It has also been requested that the new residents in Building A and B refrain from hanging out the laundry on the balconies.			
3.0	NEWSLETTER			
3.1	Next newsletter will be distributed in November 2009			
4.0	NEXT MEETING			
4.1	Next meeting to be held Thursday 08 October 2009 @ 6pm			

DUNTROON AVE CONTACT LIST

As at 13 August 2009

Name	Company	Phone	Email
Michael Mason	Lane Cove Council	9911 3610	mmason@lanecove.nsw.gov.au
Rod Tudge	Lane Cove Council	9911 3555/ 0419 446 637	rudge@lanecove.nsw.gov.au
Pam Palmer	Lane Cove Council		ppalmer@lanecove.nsw.gov.au
David Brooks-Horn	Lane Cove Council		dbrookshorn@lanecove.nsw.gov.au
Pierre Abrahamse	Australand	9767 2034	pabrahamse@australand.com.au
Kara Krason	Krason Planning	9767 2958 0413 333 886	kkrason@australand.com.au
Scott Bradley	Australand	9556 1853 0438 709 630	sbradley@australand.com.au
George Moutevelis	Australand	9556 1853 0439 038 380	gmoutevelis@australand.com.au
Robert Tasevski	Australand	9767 2032 0407 938 811	rtasevski@australand.com.au
Warren Richards	Resident	9439 8131 0407 465 610	engonom@bigpond.net.au
Wendy Stamp	Resident	9439 5557(H) 0438 244 769	wstamp@bigpond.com
Tony Wright	Resident	0418 234 501	tony.wright@wrightstrategy.com
Peter McConaghy	Resident	0419 428 394	peterm@tolwong.com
Dianne Campbell	Resident		DianneC3@chw.edu.au
Vic Lilli	Private Certifying Authority (PCA)	9715 2555	vlilli@viclilli.com.au